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L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended The weekly Fabrication Update Conference Call was conducted at 09:00
today.
2 Other important observations A meeting to discuss changes to the Tower mock-up fabrication procedure

was conducted at 10:00. It appears asif ABF and ZPMC need to have
internal discussions prior to presenting their proposals with CT.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today. ZPMC stated that
they have met with the supplier for the rolled shapes (channels and angles)
whose materia traceability had been lost. It was decided that CT, ABF and
ZPMC will perform awalkthrough tomorrow of the location where the
material is stored to determine if it is possible to restore traceability of the
shapes.

4 Key conversations | spoke with ABF's Gang Jiao and CT's Stan Ku regarding field changesto
approved shop drawings fro the OBG floorbeam. ABF/ZPMC asked to
change the weld detail for the floorbeam horizonta flange plate splice to an
already approved weld detail. CT approved the change.
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